

British Waterways Stoppage Programme 2009 - 2010

Monday, 2 November 2009 to Friday, 12 March 2010

(Issued 27 January 2010 - stay up to date with progress on winter stoppage planning and details of current advice and any emergency restrictions at www.waterscape.com/stoppages)

Location	Month					Dates start to	(inclusive) finish	days	Works	Remarks	W/W	Map	Towpath closed?
	Nov	Dec	Jan	Feb	Mar								
week commencing	06-Nov-09	02-Dec-09	01-Jan-10	01-Feb-10	01-Mar-10								
week ending	06-Nov-09	02-Dec-09	01-Jan-10	01-Feb-10	01-Mar-10								
ENGLAND & WALES													
Aire & Calder Navigation													
Knostrup Lock Flood Gates						02-Nov-09	04-Dec-09	25	Repairs to Knostrup Flood gates. Wall repairs to canal section and replacement lock gates	Winding downstream Knostrup Lock and upstream Knostrup Flood Lock	3	B	Yes
Knostrup Lock top and bottom gate replacement						02-Nov-09	04-Dec-09	25	Replacement of top and bottom lock gates at Knostrup Lock	Winding downstream Knostrup Lock and upstream Knostrup Flood Lock	3	B	Yes
- Wakefield Section													
- Fairies Hill Cut													
Ashby Canal													
Marston Junction Stop Gate 1 Inspection						11-Jan-10	15-Jan-10	5	Safety gate inspections	Winding at Marston Junction and by Bridge 16 Nutt's Bridge	7	C	No
Ashton Canal													
Piccadilly Basin to Fairfield Junction						02-Nov-09	18-Dec-09	47	Lock gate replacement	Winding at Dale Street basin and Fairfield Junction	4	B	No
Piccadilly Basin to Fairfield Junction						25-Jan-10	26-Feb-10	25	New bridge construction - Third Party	Winding at Dale Street basin and Fairfield Junction	4	B	Yes
Birmingham & Fazeley Canal													
Aston Lock 9						30-Nov-09	04-Dec-09	5	Principle inspection	Winding at Aston Junction and Salford Junction	6	E	No
Aston Lock 11						30-Nov-09	04-Dec-09	5	Principle inspection	Winding at Aston Junction and Salford Junction	6	E	No
Curdworth Lock 8						30-Nov-09	04-Dec-09	5	Principle inspection	Winding above Lock 1 and below Lock 11	6	E	No
Birmingham Canal Navigations													
- Main Line													
Tividale						23-Nov-09	27-Nov-09	5	Safety gate inspections	Winding at Tipton Junction and Brades Hall Junction	6	E	No
Dunkirk						23-Nov-09	27-Nov-09	5	Safety gate inspections	Winding at Factory Junction and Dudley Port Junction	6	E	No
Puppy Green						23-Nov-09	27-Nov-09	5	Safety gate inspections	Winding at Pudding Green Junction and Dudley Port Junction	6	E	No
Lock 1, Factory Top Lock						30-Nov-09	04-Dec-09	5	Principle inspection	Winding at Factory Junction and Dudley Port Junction	6	E	No
Lock 4 Wolverhampton						16-Nov-09	20-Nov-09	5	Principle inspections	Winding at Broad Street Bridge and Aldersley Junction	6	E	No
Locks 9,10,11 & 12, Wolverhampton						16-Nov-09	20-Nov-09	5	Principle inspections	Winding at Broad Street Bridge and Aldersley Junction	6	E	No
Network Rail - Low Level Railway Bridge between Wolverhampton locks 11 & 12						14-Nov-09	29-Nov-09	16	Network Rail to carry out patch structural repairs to bridge	Temporary towpath closures also envisaged. Winding at Broad Street Bridge and Aldersley Junction	6	E	Yes
Locks 18 & 19, Wolverhampton						16-Nov-09	20-Nov-09	5	Principle inspections	Winding at Broad Street Bridge and Aldersley Junction	6	E	No
- Digbeth Branch Canal													
- Gower Branch													
- Old Main Line													
Locks 3, 2 & 1, Smethwick						09-Nov-09	13-Nov-09	5	Principle inspections	Winding above Lock 1 and Smethwick Junction	6	E	No
- Spon Lane Branch													
- Titford Canal													

Location	Month							Dates start	to	(inclusive) finish	days	Works	Remarks	W/W	Map	Towpath	closed?																		
	Nov	Dec	Jan	Feb	Mar																														
week commencing	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09	07-Dec-09	14-Dec-09	21-Dec-09	28-Dec-09	05-Jan-10	12-Jan-10	19-Jan-10	26-Jan-10	02-Feb-10	09-Feb-10	16-Feb-10	23-Feb-10	01-Mar-10	08-Mar-10																
week ending	06-Nov-09	13-Nov-09	20-Nov-09	27-Nov-09	04-Dec-09	11-Dec-09	18-Dec-09	25-Dec-09	01-Jan-10	08-Jan-10	15-Jan-10	22-Jan-10	29-Jan-10	05-Feb-10	12-Feb-10	19-Feb-10	26-Feb-10	05-Mar-10	12-Mar-10																
Caledonian Canal																																			
Chesterfield Canal Lock 59, Retford Town Lock																																			
Coventry Canal																																			
Hawkesbury																																			
Atherstone Lock 2																																			
Atherstone Lock 3																																			
Atherstone Lock 4																																			
Atherstone Lock 6																																			
Atherstone Lock 9																																			
Atherstone Lock 10																																			
Crinan Canal																																			
Erewash Canal Safety Gates (Sheetstores)																																			
Fosdyke Navigation Lock 1, Torksey Lock																																			
Forth & Clyde Canal - Glasgow Branch																																			
Gloucester & Sharpness Canal Sharpness Sea Gates																																			
Grantham Canal																																			
Grand Union Canal Warwick Bar																																			
Lock 5, Camp Hill																																			
Lock 4, Camp Hill																																			
Lock 2, Camp Hill																																			

Location	Month					Dates start	to	(inclusive) finish	days	Works	Remarks	W/W	Map	Towpath closed?
	Nov	Dec	Jan	Feb	Mar									
<i>week commencing</i>	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09									
<i>week ending</i>	05-Nov-09	12-Nov-09	19-Nov-09	26-Nov-09	03-Dec-09									
Lock 1, Camp Hill Top Lock						16-Nov-09	to	20-Nov-09	5	Principle inspections	Winding at Bordesley Junction & above Camp Hill Top Lock	6	E	No
Lock 48 and Stripes Hill Marina, Knowle Flight						09-Nov-09	to	18-Dec-09	40	New gates at Lock 48 plus construction of new culvert under the canal for Stripes Hill Marina		6	E	No
Lock 46, Cowroast Lock														
Lock 40, Hatton Flight						09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	6	E	No
Lock 30, Hatton Flight						09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	6	E	No
Lock 28, Hatton Flight						09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	6	E	No
Lock 27, Hatton Flight						09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	6	E	No
Aqueduct 8, Railway Aqueduct Leamington						02-Nov-09	to	18-Dec-09	30	Network Rail carrying out re-lining works to Aqueduct	Winding at Bridge 43 and Bridge 38	6	F	Yes
Lock 20, Fosse Top Lock						09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding below Bull Bridge 34 and Kaye's Arm	6	F	No
Lock 14, Bascote Locks						09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding below Bull Bridge 34 and Kaye's Arm	6	F	No
Culvert 55						09-Nov-09	to	18-Dec-09	40	Major Works to replace culvert	Stoppage between Bridge 27, Bascote Bridge and Bridge 26, Bickley's Bridge.	10	F	Yes
Lock 11, Stockton Locks						16-Nov-09	to	20-Nov-09	5	Principle Inspections	Winding at Kaye's Arm and Napton Junction	10	F	No
Braunston Tunnel East Cutting						11-Jan-10	to	05-Mar-10	54	Cutting repairs to landslip	Includes towpath closure. Wind at Norton Junction and Braunston Marina	10	F	Yes
Buckby Locks 7 to 13						08-Feb-10	to	12-Mar-10	33	Replacement of gate at Lock 11. Lock and gate repairs.	Wind at Norton Junction and Weedon Wharf	10	F	No
Stoke Bruerne Locks 14 to 20						04-Jan-10	to	22-Jan-10	19	General lock and gate repairs	Wind at Blisworth Tunnel southern portal and below Lock 20	10	F	No
Gas Lock 51						06-Jan-10	to	22-Jan-10	17	Top gate repairs. General lock repairs	Wind north of Cowroast Lock 46 and south of Winkwell Lock 61	10	F	No
Top Side Lock 56						25-Jan-10	to	12-Feb-10	19	Top and Bottom gate replacement. Brickwork repairs	Wind north of Cowroast Lock 46 and south of Winkwell Lock 61	10	F	No
Bottom Side Lock 57						15-Feb-10	to	19-Feb-10	5	Top gate replacement. Brickwork repairs	Wind north of Cowroast Lock 46 and south of Winkwell Lock 61	10	F	No
Apsley Top Lock 65						07-Dec-09	to	11-Dec-09	5	Bottom gate repairs. Clearance of blocked paddle chamber	Wind near Boxmoor Lock 64 and near Bridge 154	10	F	No
Home Park Farm Lock 71						30-Nov-09	to	04-Dec-09	5	Top gate replacement	Wind north of Home Park Lock 70 and near to the M25 road bridge	10	F	No
Hunton Bridge Lock 72						01-Mar-10	to	12-Mar-10	12	Bottom gate replacement. Chamber repairs	Wind north of Home Park Lock 70 and near to the M25 road bridge	10	F	No
- Brentford to Birmingham														
Old Ironbridge Road Narrows, Yiewsley						18-Jan-10	to	19-Feb-10	28	Waterway wall and bridge narrows rebuild. Works being done by divers, navigation will	Winding north at the junction with the Slough Arm and 200m south	12	F	Yes
- Hertford Union Canal														
- Regent's Canal														
Victoria Park, between Mare Street and Old Ford Lock (Regent's)						13-Jan-10	to	19-Mar-10	71	Collapsed waterway wall replacement	Winding below Actons Lock and at the junction of the Hertford Union	12	F	Yes
- Paddington Arm														
- Slough Arm														
- Aylesbury Arm														

Location	Month							Dates start	to	(inclusive) finish	days	Works	Remarks	W/W	Map	Towpath closed?
	Nov	Dec	Jan	Feb	Mar	Apr	May									
week commencing	06-Nov-09	02-Dec-09	01-Jan-10	05-Jan-10	02-Feb-10	01-Mar-10	08-Mar-10									
week ending	13-Nov-09	09-Nov-09	08-Jan-10	15-Jan-10	12-Feb-10	11-Mar-10	18-Mar-10									
Locks No 1 to 9								30-Nov-09	to	18-Dec-09	19	Lock repairs	Wind at Marsworth Junction and below Lock 13	10	F	No
Lock No 12								02-Nov-09	to	27-Nov-09	26	Lock chamber and quadrant repairs	Wind at Marsworth Junction and below Lock 13	10	F	No
Bridge No 17								02-Nov-09	to	18-Dec-09	47	Bridge repairs - Third Party	Towpath diversion also in place. Wind at Marsworth Junction	10	F	Yes
- Northampton Arm																
Locks 1 to 17								18-Jan-10	to	05-Feb-10	19	Replacement of gates at Locks 3 & 11. General lock repairs	Wind at Gayton Junction and on River Nene	10	F	No
- Birmingham & Warwick Junction (Bordesley Junction to Salford Junction)																
- Leicester Section																
Watford Locks 1 to 7								02-Nov-09	to	20-Nov-09	19	Repair of gates at Lock 1. Dredging of side ponds	Wind south of Lock 1 and near M1 road bridge above flight	10	F	No
Bridge 32								02-Nov-09	to	18-Dec-09	47	Bridge rebuild	Wind north of Bridge 28 and south of Bridge 36	10	F	Yes
Embankment 13. Bridge 40 to Bridge 41								01-Jul-09	to	30-Nov-09	153	Badger exclusion works	Towpath only closed. Works commences on 01 July 09 and continues into stoppage period	10	C	Yes
Foxton Locks 8 to 17								23-Nov-09	to	18-Dec-09	26	General lock repairs	Wind above Foxton Top Lock and below Foxton Bottom Lock	10	C	No
Dunns Lock 34 to Gees Lock 36								02-Nov-09	to	20-Nov-09	19	General lock repairs	Wind near Kilby Bridge and at Memory Lane Wharf	7	C	No
- Welford Arm																
- Market Harborough Arm																
Soar (River)																
Huddersfield Broad Canal																
Huddersfield Narrow Canal																
Canal and towpath closed between Locks 13 & 15 to allow repair to Lock 14								18-Jan-10	to	26-Feb-10	30	Lock 14 Ramsdens Lock. Major repairs to Lock- lock will be closed, also lock 13 and 15 will be closed, towpath from Lock 15 to 14 will be closed	Towpath closure/diversion to be advised. Winding point at Aspley Basin.	4	B	Yes
Canal between Locks 28 East and 42 East to allow lock gate replacement								02-Nov-09	to	26-Feb-10	85	Lock Gate replacement at Locks: 28 East - Top and Bottom 29 East - Top and Bottom 31 East - Top and Bottom 33 East - Top and Bottom 40	Winding point at Aspley Basin	4	B	Yes
Provisional stoppage pending successful estates agreement at Lock 1 west. Portland Basin to lock 4 West.								04-Jan-10	to	29-Jan-10	26	Lock gate replacement	Provisional, works may be delayed to 2010/11	4	B	No
Hull Marina																

Location	Month												Dates start	to	(inclusive) finish	days	Works	Remarks	W/W	Map	Towpath closed?
	Nov	Dec	Jan	Feb	Mar																
week commencing	05-Nov-09	02-Dec-09	02-Jan-10	02-Feb-10	02-Mar-10																
week ending	13-Nov-09	09-Nov-09	15-Nov-09	13-Nov-09	11-Nov-09																
Kennet & Avon Canal																					
Garston Lock 102										02-Nov-09	to	04-Dec-09	25	Installing new gates	Winding downstream immediately below Garston Lock and Winding Hole At Burghfield. Upstream Below Sulhamstead Lock.	11	F	No			
Widmead Lock 89										02-Nov-09	to	18-Dec-09	35	Installing new gates. Extensive brickwork repairs.	This lock lies in a flood area and the works may be delayed if water levels are high. Winding upstream at Bulls Lock, downstream at Monkey Marsh Swing bridge.	11	F	Yes			
Hungerford Church Swing-Bridge										04-Jan-10	to	29-Jan-10	20	Replacing swing-bridge and repairs to abutments and approach walls.	These dates are provisional pending final design and construction contract. Winding upstream below Froxfield Lower lock, downstream the east of Hungerford Rd Bridge.	11	F	Yes			
Hungerford Marina										04-Jan-10	to	26-Feb-10	40	Connection of new Marina (3rd Party). Works to include clay dam installations, bank protection, and bed profiling.	A four week window is required within this period - dates provisional pending final design and construction contract. Winding upstream below Froxfield Lower lock, downstream the east of Hungerford Rd Bridge.	11	F	No			
Crofton Top Lock 55 to Crossing Lock 61										18-Jan-10	to	24-Jan-10	7	To accommodate Third Party engineering works at Crofton Beam Engine House on behalf of the K&A Canal Trust.	Winding upstream above Lock 55 & downstream above Beech Grove Lock 63.	11	F	No			
Caen Hill Flight (Locks 25,26,30,32,34,35,39,43)										04-Jan-10	to	12-Mar-10	50	Installing new gates and repairs to towpath along flight. Also repairs to towpath bank between locks 43 and 44.	Winding upstream at Devides Wharf, downstream below Lock 22	11	F	Yes			
Lancaster Canal																					
Deteron Gate Embankment										09-Nov-09	to	20-Jan-10	55	Embankment stabilisation	Winding south between Bridge 118 & Bridge 119, north between Bridge 127 and Bridge 128	2	B	Yes			
- Ribble Link																					
- Glasson Branch																					
Sea gates at Glasson Basin										04-Jan-10	to	26-Feb-10	40	Lock gate replacement	This closure will only affect travel into and out of Glasson Dock. Winding is available within the marina.	2	B	No			
Lee & Stort Navigations																					
- Lee																					
Rammey Marsh Lock										09-Nov-09	to	18-Dec-09	40	Refurbishment of Top and Bottom Gates	Winding above at Hazelmere Marina and below at the Swan and Pike Pool, Enfield Yard	12	F	No			
- Stort																					
Lower Lock										04-Jan-10	to	05-Feb-10	28	Refurbishment of Top and Bottom Gates	Winding above in the backstream below Brick Lock and below in the backstream below Lower lock	12	F	No			
Spellbrook Lock										08-Feb-10	to	12-Mar-10	28	Refurbishment of Top and Bottom Gates	Winding above in the backstream below Twyford Lock and below in the backstream below Spellbrook lock	12	F	No			
- Limehouse Cut																					
Bow Back Rivers																					

Location						Dates start	to	(inclusive) finish	days	Works	Remarks	WW	Map	
	Nov	Dec	Jan	Feb	Mar									
week commencing	05-Nov-09	02-Dec-09	01-Jan-10	01-Feb-10	01-Mar-10									
week ending	13-Nov-09	09-Nov-09	15-Jan-10	15-Feb-10	15-Mar-10									
	20-Nov-09	16-Nov-09	22-Jan-10	22-Feb-10	22-Mar-10									
	27-Nov-09	23-Nov-09	30-Nov-09	07-Dec-09	07-Feb-10									
	04-Dec-09	01-Dec-09	07-Dec-09	14-Dec-09	14-Feb-10									
	11-Dec-09	08-Dec-09	14-Dec-09	21-Dec-09	21-Feb-10									
	18-Dec-09	15-Dec-09	21-Dec-09	28-Dec-09	28-Feb-10									
	25-Dec-09	22-Dec-09	28-Dec-09	05-Jan-10	05-Feb-10									
	01-Jan-10	29-Dec-09	05-Jan-10	12-Jan-10	12-Feb-10									
	08-Jan-10	06-Jan-10	12-Jan-10	19-Jan-10	19-Feb-10									
	15-Jan-10	13-Jan-10	19-Jan-10	26-Jan-10	26-Feb-10									
	22-Jan-10	20-Jan-10	26-Jan-10	02-Feb-10	02-Mar-10									
	29-Jan-10	27-Jan-10	02-Feb-10	09-Feb-10	09-Mar-10									
	05-Feb-10	03-Feb-10	09-Feb-10	16-Feb-10	16-Mar-10									
	12-Feb-10	10-Feb-10	16-Feb-10	23-Feb-10	23-Mar-10									
	19-Feb-10	17-Feb-10	23-Feb-10	02-Mar-10	02-Apr-10									
	26-Feb-10	24-Feb-10	02-Mar-10	09-Mar-10	09-Apr-10									
	05-Mar-10	03-Mar-10	09-Mar-10	16-Mar-10	16-Apr-10									
	12-Mar-10	10-Mar-10	16-Mar-10	23-Mar-10	23-Apr-10									
Leeds & Liverpool Canal														
Stanley Lock Flight, Liverpool						04-Jan-10	to	12-Mar-10	50	Lock ladder installation	Winding north of Bridge F Sandhills Lane	2	B	No
Eldonian Way Road Bridge						09-Nov-12	to	18-Dec-09	35	Highway bridge maintenance by Liverpool City Council	Closure only affects Eldonian Village arm. Winding available at junction Stanley Flight	2	B	Yes
Pennington Road Footbridge						10-Nov-09	to	10-Nov-09	1	Bridge Removal	Winding between Bridge 3 and Bridge 4	2	B	No
Culvert 92 Apply Bridge						09-Nov-09	to	18-Dec-09	40	Culvert repairs	Winding west of Bridge 38 Alder Lane and east of Appley Bridge 42	2	B	Yes
Locks 65 to 85 Wigan Flight						04-Jan-10	to	12-Mar-10	68	Lock ladder installation and gate replacement	Winding north of Haigh Park Bridge 60 and Leigh Branch Canal Junction	2	B	No
Locks 86 to 91						09-Nov-09	to	18-Dec-09	40	Lock ladder installation	Winding at the Leigh Branch Canal Junction and West of Bridge 39 Alder Lane	2	B	No
Locks 42 to 44						09-Nov-09	to	18-Dec-09	40	Lock ladder installation	Winding west of Greenberfield Br 156 and East of Greenberfield Changeline Bridge 158	2	B	No
Johnsons Hill flight incorporating Locks 58 to 64						09-Nov-09	to	24-Dec-09	46	Lock gate replacement	Winding 100 metres before Bridge 83 and below Lock 64	2	B	No
Blackburn Flight						09-Nov-09	to	24-Dec-09	46	Lock gate replacement	Winding at Bridge 102 and at Bridge 97	2	B	No
Bridge 151A Park canal bridge						02-Nov-09	to	04-Dec-09	33	Structural concrete repairs	Winding north of bridge 153 and south of Bridge 147	2	B	No
Bridge 131A Daneshouse bridge						02-Nov-09	to	04-Dec-09	33	Painting works	Winding between Bridges 133 and 132A, between Bridges 131 and 130H	2	B	No
Between Lock 6 East and Lock 7 East to allow repair to Redcote Culvert						02-Nov-09	to	19-Dec-09	35	Redcote culvert major repair works to culvert running under canal, canal will be closed by dams for safety reasons, towpath will remain open.	Winding at River Lock and below Bridge 214 Millman Swing Bridge	2	B	No
Between Lock 2 East and Lock 7 East for installation of lock ladders						02-Nov-09	to	22-Jan-10	58	Lock Ladders (at locks 2 to 7 & 11,12 & 13) New ladder to be fitted in each lock and also minor repair works to gates and cills – all locks will be closed, towpath will remain open.	Winding at River Lock and below Bridge 214 Millman Swing Bridge	2	B	No
At Locks 11, 12 and 13 East to allow for installation of lock ladders						02-Nov-09	to	22-Jan-10	58	Lock Ladders (lock 2 to 7 & 11,12 & 13) New ladder to be fitted in each lock and also minor repair works to gates and cills – all locks will be closed, towpath will remain open.	Winding at River Lock and below Bridge 214 Millman Swing Bridge	3	B	No
Newlay Locks, Leeds & Liverpool Canal (East)						18-Jan-10	to	12-Mar-10	40	The replacement of four pairs of gates, grouting to the lock chamber walls and repairs to the lock floor.	Winding at River Lock and below Bridge 214 Millman Swing Bridge	2	B	Yes
Between Bridge 182 East and Bridge 183A East to allow repair of culverts at Bradley and Farnhill						04-Jan-10	to	26-Feb-10	40	A single stoppage will encompass both areas, from Bradley - Culvert 231 to Farnhill - Culvert 232A	Winding above Bridge 183A Farnhill Bridge and below Bridge 187 Warehouse Swing Bridge	2	B	No
Lock 30 East (Holme Bridge) to Lock 41 East (Bank Newton)						2nd -Nov 09	to	14th Feb 10	75	Installation of additional ladder in each chamber, plus additional repairs to gates and cills / paddles. Towpath will remain open.	Winding below Lock 30 Holme Bridge Lock, Gargrave and above Bridge 164, Bank Newton	2	B	No
- Rufford Branch														
Lathom top lock to Tarleton river lock						09-Nov-09	to	18-Dec-09	40	Lock ladder installation. Lock gate replacement at lock 7.	Towpath closures will be advised locally if required	2	B	Yes
- Leigh Branch														
Lock 2						07-Dec-09	to	18-Dec-09	12	Lock ladder installation	Winding at canal Junction and North of Bridge 2B	2	B	No
Liverpool Docks														

Location	Month						Dates start to	(inclusive) finish	days	Works	Remarks	W/F	Map	Towpath closed?
	Nov	Dec	Jan	Feb	Mar									
<i>week commencing</i>	06-Nov-09	02-Dec-09	01-Jan-10	07-Feb-10	01-Mar-10									
<i>week ending</i>	13-Nov-09	09-Nov-09	15-Jan-10	14-Feb-10	08-Mar-10									
Llangollen Canal														
Hurleston Lock Flight, Locks 1 to 4						08-Feb-10	to 12-Mar-10	25	Refurbishment of gates on Lock No 4	Wind at junction with Shropshire Union below lock and below Bridge No6, Wrexham Bridge	5	D	No	
Swanley Locks, Locks 1 and 2						02-Nov-09	to 18-Dec-09	35	Replace gates Lock No 2 and refurbish gates Lock No1	Wind at junction with Shropshire Union and below Bridge No6, Wrexham Road	5	D	No	
Grindley Brook Lock Flight, Locks 1 to 6						02-Nov-09	to 18-Dec-09	35	Repairs to Weir structure at Lock 5	Wind at top of Grindley Brook flight and at Bridge 31A (A41)	5	D	No	
Culvert 6 on Prees Branch						09-Nov-09	to 13-Nov-09	5	Dewatering to carry out culvert inspection	Prees Branch is closed, wind at junction with Llangollen	5	D	No	
Cornhill Embankment near Bettisfield						02-Nov-09	to 29-Jan-10	55	Due to a breach during stoppage works at Cornhill Embankment the towpath and canal are closed until further notice	Wind at Bridge 50, Hampton Bank and at Prees Branch junction	5	D	Yes	
Culvert 58 at Colemere						02-Nov-09	to 06-Nov-09	5	Dewatering to carry out culvert inspection	Wind at Bridge 58, Little Mill Bridge and near Bridge 50 Hampton Bank	5	D	No	
Coachman's Bridge near Ellesmere						01-Mar-10	to 12-Mar-10	60	Repairs to bridge by third party owner, canal reopened over Christmas till 1st March for 2nd stage of repairs	Wind at junction with Ellesmere Arm and at Frankton Junction	5	D	No	
Pontysyllte Aqueduct						09-Nov-09	to 13-Nov-09	5	Inspection of aqueduct structure using abseiling equipment	Wind at Trevor Basin and near Bridge 28 at Fron	5	D	Yes	
Pentrefelin Embankment						02-Nov-09	to 12-Mar-10	95	Relining canal on embankment	Wind at Llangollen Basin, access to Pentrefelin restricted to unpowered craft normally	5	D	Yes	
Macclesfield Canal														
Grimshaw Lane Aqueduct						01-Feb-10	to 12-Mar-10	50	Major engineering works to aqueduct structure	Wind at Bridge 33, Highfolds and at Bridge 23, Wilds	4	D	Yes	
Bosley Lock Flight, Locks 1 to 12						25-Jan-10	to 26-Feb-10	20	Refit gates on Lock 11	Wind below Bridge 63, Stanier 2nd and Bridge 50, Mottersheads	4	D	No	
Red Bull Aqueduct						01-Feb-10	to 12-Mar-10	50	Install new stop plank structures on both sides of aqueduct, repoint walls	Wind at Red Bull Basin and below Bridge 86, Rowndes 2	4	D	Yes	
Monmouthshire & Brecon Canal														
Culvert 70 near Pontypool						23-Nov-09	to 27-Nov-09	5	Dewatering to carry out culvert inspection	Wind near Bridge 62, High Bridge and below Bridge 57, Lower Wern Bridge	9	E	No	
Llangynidir Lock Flight, Lock 64 to 68						30-Nov-09	to 18-Dec-09	15	Repairs to cill at Lock 67	Wind above Bridge 142 and downstream of Bridge 131	9	E	No	
Castle Bridge 152 at Pencelli						04-Jan-10	to 26-Feb-10	40	Masonry repairs to Bridge 152	Wind above Bridge 154 and downstream of Bridge 143	9	E	No	
Brynich Lock 69						16-Nov-09	to 27-Nov-09	10	Repairs to Lock 69	Wind upstream at between Bridges 167 and 165 and downstream at Bridge 162	9	E	No	
Montgomery Canal														
Frankton Lock Flight, Lock 1 to 4						21-Jan-10	to 12-Mar-10	50	Refurbish lock gates on Locks 1 & 2 and replace lock gates on Locks 3 & 4 -Stoppage delayed due to adverse weather conditions so could	Wind at Frankton junction and near Perry's Aqueduct	5	D	No	
New Junction Canal														
Ouse (Yorkshire)														

Location	Month					Dates start to	(inclusive) finish	days	Works	Remarks	W/W	Map	Towpath closed?
	Nov	Dec	Jan	Feb	Mar								
<i>week commencing</i>	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09								
<i>week ending</i>	05-Nov-09	12-Nov-09	19-Nov-09	26-Nov-09	03-Dec-09								
Oxford Canal													
All Oaks Wood						01-Mar-10	12-May-10	73	Towpath improvements	Towpath closure only. Continues until 12 May 2010	7	F	Yes
Hillmorton Lock 2						16-Nov-09	27-Nov-09	12	Heritage & engineering investigation of cast iron gates	Restriction only. Navigation will still be possible through parallel lock	10	F	No
Claydon Locks 17 to 21						02-Nov-09	18-Dec-09	47	Replacement of top gates of Locks 19 & 20. Bypass repairs and general lock and gate repairs	Wind near Bridge 136 and north of Bridge 147	10	F	No
Belchers Lift Bridge 189						02-Nov-09	18-Dec-09	47	Rebuild of bridge abutments	Wind at Nell Bridge and Aynho Wharf	10	F	No
Peak Forest Canal													
Pocklington Canal													
River Severn													
Ripon Canal & River Ure													
Rochdale Canal													
Embankment 2						09-Nov-09	24-Dec-09	46	Leakage investigation and repair works.	Winding is available North of Stoodley Bridge 24 (downstream) and above Lock 36 (upstream)	4	B	Yes
Locks 16 to 30 and Stone House Bridge						04-Jan-10	05-Feb-10	68	Lock ladder installation, bridge repairs and lock gate replacement	Winding is available North of Stoodley Bridge 24 (downstream) and above Lock 36 (upstream)	4	B	No
Locks 42 to 65						09-Nov-09	24-Dec-09	46	Lock ladders installation and gate replacement	Winding on the Summit pound and North of Failsworth Bridge (downstream)	4	B	No
Locks 84 to 92						04-Jan-10	12-Mar-10	68	Lock ladders installation	Winding is available at Ashton Canal Junction (upstream) and West of Castle Street Bridge 101 (downstream).	4	B	No
Selby Canal													
Severn Navigation													
Sheffield & South Yorkshire Navigation													
- Stainforth & Keadby Canal													
- Sheffield Canal													
Shropshire Union Canal													
Ellesmere Port Wide Lock Flight						04-Jan-10	12-Mar-10	50	Refurbish/replace lock gates on Top Wide and Bottom Wide Locks	Wind in Boat Museum Basin approach Bridge 113	5	D	No
Brockholes Weir near to Tattenhall						04-Jan-10	19-Feb-10	35	Rebuild weir crest and access to crest for maintenance	Wind at Crow's Nest and above Wharton's Lock near Beeston Bridge 90	5	D	No
Wheaton Aston Embankment						04-Jan-10	12-Mar-10	50	Piling to embankment - major civil engineering works	Wind High Onn Bridge 25 and Tavern Bridge 19	5	D	No
- Middlewich Branch													
- Dee Branch													
Soar (River)													
See River Soar													

Location						Dates start	to	(inclusive) finish	days	Works	Remarks	W/W	Map	Towpath closed?
	Nov	Dec	Jan	Feb	Mar									
week commencing	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09									
week ending	08-Nov-09	15-Nov-09	22-Nov-09	29-Nov-09	06-Dec-09									
Staffordshire & Worcestershire Canal														
York Street Lock						04-Jan-10	to	08-Jan-10	5	Principle Inspections	Winding at Stourport Basin and Pratt's Wharf	9	E	No
Falling Sands Lock 4 & Caldwell Lock 5						04-Jan-10	to	12-Mar-10	68	New gates, refit gates and substantial brickwork repairs	Canal opening over the weekend of 6 & 7 Feb has been CANCELLED. Winding at Pratt's Wharf & Roundhill Wharf.	6	E	No
Falling Sands Let Off Valve						04-Jan-10	to	12-Mar-10	68	Major Works	Canal will be open over the weekend of 6 & 7 Feb. Winding at Pratt's Wharf & Roundhill Wharf	6	E	No
Lock 6, Kidderminster Lock						04-Jan-10	to	08-Jan-10	5	Principle Inspections	Winding at Roundhill Wharf and Above Lock 11 Kidderminster	6	E	No
Lock 10, Whittington Lock						04-Jan-10	to	12-Mar-10	68	New gates and brickwork repairs	Canal opening over the weekend of 6 & 7 Feb has been CANCELLED. Winding below Wolverley Court Bridge and Stourton Junction	6	E	No
Hyde Lock 12 & Stewponey Lock 13						04-Jan-10	to	12-Mar-10	68	New gates and refit bottom end gates	Canal opening over the weekend of 6 & 7 Feb has been CANCELLED. Winding below Wolverley Court Bridge and Stourton Junction	6	E	No
Marsh Lock 19						04-Jan-10	to	08-Jan-10	5	Principle Inspections	Winding at Hicksford Lock Bridge 39 and above Bumble Hole Lock	6	E	No
Whitwick Lock 29						09-Nov-09	to	27-Nov-09	40	Refit both sets of gates plus brickwork repairs	Winding at Dimmingsdale Lock and above Wightwick Lock	6	E	No
Gailey Lock 29 & Brick Kiln Lock 33						09-Nov-09	to	17-Dec-09	39	Refit bottom end gates	Winding above Gailey Lock and above Penkrudge Lock	6	D	No
Filance Lock 37						09-Nov-09	to	18-Dec-09	40	Refit both sets of gates plus brickwork repairs	Winding above Gailey Lock and above Penkrudge Lock	6	D	No
Longford Lock 39						09-Nov-09	to	18-Dec-09	40	Refit of gates plus brickwork repairs	Winding above Penkrudge Lock and by Acton Moat Bridge 92	6	D	No
Stort (River) - see Lee & Stort Navigations														
Stourbridge Canal														
Lock 1						04-Jan-10	to	12-Mar-10	68	New gates	Canal opening over the weekend of 6 & 7 Feb has been CANCELLED. Winding at Leys Junction	6	E	No
Lock 8						04-Jan-10	to	12-Mar-10	68	Brickwork repairs	Canal opening over the weekend of 6 & 7 Feb has been CANCELLED. Winding at Leys Junction	6	E	No
Lock 10						04-Jan-10	to	12-Mar-10	68	New gates & Brickwork repair	Canal opening over the weekend of 6 & 7 Feb has been CANCELLED. Winding at Leys Junction and Wordsley Junction	6	E	No
Lock 12						04-Jan-10	to	12-Mar-10	68	New Gates	Canal opening over the weekend of 6 & 7 Feb has been CANCELLED. Winding at Leys Junction and Wordsley Junction	6	E	No
Stourton Junction to Wordsley Junction						04-Jan-10	to	12-Mar-10	68	Rectification defects at breach site	As a result of the ongoing works, passage through Stourton Locks has been cancelled. Both the navigation and towpath are now closed. Winding at Wordsley Junction and Stourton Junction.	6	E	No

Location	Month					Dates start to	(inclusive) finish	days	Works	Remarks	W/W	Map	closed?										
	Nov	Dec	Jan	Feb	Mar																		
week commencing	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09	07-Dec-09	14-Dec-09	21-Dec-09	28-Dec-09	04-Jan-10	11-Jan-10	18-Jan-10	25-Jan-10	01-Feb-10	08-Feb-10	15-Feb-10	22-Feb-10	01-Mar-10	08-Mar-10				
week ending	05-Nov-09	12-Nov-09	19-Nov-09	26-Nov-09	03-Dec-09	10-Dec-09	17-Dec-09	24-Dec-09	31-Dec-09	07-Jan-10	14-Jan-10	21-Jan-10	28-Jan-10	04-Feb-10	11-Feb-10	18-Feb-10	25-Feb-10	03-Mar-10	10-Mar-10				
Stratford upon Avon Canal																							
North Stratford, Brandwood Tunnel						09-Nov-09	18-Dec-09	40	Brickwork Repairs (tbc)	Winding at Kings Norton Junction and between Bridges 9 & 10	6	E	No										
North Stratford, Locks 4 and 5						09-Nov-09	18-Dec-09	40	Lock 4 new gates plus brickwork repairs. Lock 5 brickwork repairs.	Winding at Bridge 27 and Kingswood Junction	6	E	No										
Lock 13, North Stratford						16-Nov-09	20-Nov-09	5	Principle Inspections	Winding at Bridge 27 and Kingswood Junction	6	E	No										
South Stratford, Lock 21						04-Jan-10	12-Mar-10	68	New Bottom end gates	Winding at Kingswood Junction & Bridge 48	6	E	No										
South Stratford, Lock 23						04-Jan-10	12-Mar-10	68	New Top end gates & brickwork repairs to wing walls and lock approaches	Winding at Kingswood Junction & Bridge 48	6	E	No										
South Stratford, Lock 32						04-Jan-10	12-Mar-10	68	New Top end gates and minor brickwork repairs	Winding at Kingswood Junction & Bridge 48	6	E	No										
South Stratford Lock 34						04-Jan-10	12-Mar-10	68	Refit gates and major brickwork repairs	Winding at Kingswood Junction & Bridge 48	6	E	No										
South Stratford, Culvert 6						04-Jan-10	12-Mar-10	68	Major Works to repair culvert	Winding at Kingswood Junction & Bridge 48	6	E	No										
South Stratford, Edstone Aqueduct						04-Jan-10	12-Mar-10	68	Brickwork Repairs (tbc)	Winding at Bearley Lock 39 and Bridge 59	6	F	No										
South Stratford, Locks 40, 41,42,43,44,45,46,& 47, Wilmcote						09-Nov-10	12-Mar-10	124	Major Works on Lock Chambers plus new gates at Lock 42 and Principle Inspection at Lock 43	Winding at Bridge 59 & Lock 52	6	F	No										
Maidenhead Road Lock 53						04-Jan-10	08-Jan-10	5	Principle Inspections	Winding at Lock 52 and Bancroft Basin	6	F	No										
South Stratford Warwick Road Lock 55						04-Jan-10	12-Mar-10	68	New gates brickwork repairs	Winding at Lock 52 and Bancroft Basin	6	F	No										
Trent Navigation																							
- Beeston Canal																							
- Upper Trent																							
Sawley Flood Lock, No 1						16-Nov-09	27-Nov-09	12	Replacement of top gates	Winding below entrance to Sawley Marina & Derwent Mouth Lock	8	C	No										
Cranfleet Flood Gates						01-Feb-10	12-Feb-10	12	Replacement of flood gates	Winding above at entrance to Trent Lock & below downstream of Cranfleet Lock	8	C	Yes										
Trent & Mersey Canal																							
Lock 75, Big Lock, Middlewich						02-Nov-09	18-Dec-09	35	Refurbish gates on Big Lock Lock 75	Wind above Bridge 173 and above Bridge 172	4	D	No										
Lock 48, Church Lock, Church Lawton						02-Nov-09	18-Dec-09	35	Replace and refurbish gates in Lock 48	Wind below Bridge 137 and below Lock 46	4	D	No										
From Lock Meaford Road Lock 33 to Bridge 87, Long Meadow Bridge 87, Stone						02-Nov-09	18-Dec-09	35	Rebuild wash wall at Meaford, Repairs to Bridge 96 & 87, Star Lock Bywash repairs, bank protection at Aston	Wind by Bridge 78, Ingestre Bridge and Bridge 90, Meaford	7	D	Yes										
Bridge 8, Weston Lock Bridge						11-Jan-10	19-Feb-10	40	Saddling of bridge and other refurbishment works		7	C	Yes										
Bridge 20						04-Jan-10	12-Mar-10	68	Reconstruction of bridge		7	C	Yes										
Weaver Navigation																							
Salterford Large Lock						16-Nov-09	27-Nov-09	10	Underwater inspection to scope major works	RESTRICTION TO NAVIGATION ONLY	5	D	No										
Vale Royal Large Lock						02-Nov-09	12-Mar-10	95	Rebuild approach to Vale Royal Large Lock	RESTRICTION TO NAVIGATION ONLY	5	D	No										
Union Canal																							
The Falkirk Wheel						04-Jan-10	29-Jan-10	20	General maintenance	Navigation affected - The Falkirk Wheel closed to boat traffic 4.30pm Tuesday, 5 January 2010 till 9.00am Saturday, 30 January 2010	1B	A	No										
West India Docks																							
Witham Navigation																							
Lock 1, Stamp End						09-Nov-09	20-Nov-09	12	Replace bottom gates	Winding above in Brayford Pool, below downstream of Stamp End Lock	8	C	No										

Location	Month					Dates start	to	(inclusive) finish	days	Works	Remarks	W/W	Map	Towpath closed?											
	Nov	Dec	Jan	Feb	Mar																				
week commencing	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09	07-Dec-09	14-Dec-09	21-Dec-09	28-Dec-09	05-Jan-10	12-Jan-10	19-Jan-10	26-Jan-10	02-Feb-10	09-Feb-10	16-Feb-10	23-Feb-10	02-Mar-10	09-Mar-10						
week ending	06-Nov-09	13-Nov-09	20-Nov-09	27-Nov-09	04-Dec-09	11-Dec-09	18-Dec-09	25-Dec-09	01-Jan-10	08-Jan-10	15-Jan-10	22-Jan-10	29-Jan-10	05-Feb-10	12-Feb-10	19-Feb-10	26-Feb-10	05-Mar-10	12-Mar-10						
Worcester & Birmingham Canal																									
Lock 13, Offerton Locks						09-Nov-09	to	27-Nov-09	40	New Top end gates & major brickwork repairs	Winding at Bilford Locks and between Bridges 25 and 26	6	E	No											
Lock 36, Tardebigge Flight						09-Nov-09	to	18-Dec-09	40	New Top end gates & major brickwork repairs	Winding at Stoke Wharf and Tardebigge Top Lock	9	E	No											
Lock 49, Tardebigge Flight						09-Nov-09	to	18-Dec-09	40	New Top end gates & major brickwork repairs	Winding at Stoke Wharf and Tardebigge Top Lock	9	E	No											
Lock 50, Tardebigge Flight						09-Nov-09	to	18-Dec-09	40	Brickwork repairs to chamber, quadrant & fenders	Winding at Stoke Wharf and Tardebigge Top Lock	9	E	No											
Lock 51, Tardebigge Flight						09-Nov-09	to	18-Dec-09	40	New top end gates & minor brickwork repairs	Winding at Stoke Wharf and Tardebigge Top Lock	9	E	No											
Lock 52, Tardebigge Flight						16-Nov-09	to	20-Nov-09	5	Principle inspections	Winding at Stoke Wharf and Tardebigge Top Lock	9	E	No											
Bittell						16-Nov-09	to	20-Nov-09	5	Safety gate inspections	Winding at Crown Meadow Arm and Bridge 67	9	E	No											
Safety Gate 2 (Lift Gate)						16-Nov-09	to	20-Nov-09	5	Safety gate inspections	Winding at Crown Meadow Arm and Bridge 67	9	E	No											
Selly Oak Stop Gates at University Station and Bristol Road						09-Nov-09	to	11-Dec-09	25	The works are related to the New Selly Oak Bypass & Aqueduct. The stop gates are to be replaced as part of the works.	Temp towpath closures envisaged. Winding at Bridge 80 and Bridge 84A	6	E	No											
New Selly Oak Bypass (Aqueduct) works next to Bournbrook Aqueduct 4B						22-Feb-10	to	26-Feb-10	5	The works are related to the New Selly Oak Bypass & Aqueduct. A temporary Canal diversion will be in place to install new aqueduct.	Temp towpath closures envisaged. Winding at Bridge 80 and Bridge 84A	6	E	No											
Granville Street						16-Nov-09	to	20-Nov-09	5	Safety gate inspections	Winding at Bridge 84A and Gas Street Basin	6	E	No											
Worcester Bar						16-Nov-09	to	20-Nov-09	5	Safety gate inspections	Winding at Bridge 84A and Gas Street Basin	6	E	No											

Notes

1. Most stoppages start on early on Monday mornings and finish late afternoon or early evening on Fridays. Passage should not be planned until Saturday morning

Key

Marina Stoppage



BW offices from 2 November 2009 (see contact details page)

- 1A Highlands Canals
- 1B Lowlands Canals
- 2 North West Waterways
- 3 North East Waterways
- 4 Manchester & Pennine Waterways
- 5 North Wales & Borders Waterways
- 6 West Midlands Waterways
- 7 Central Shires Waterways
- 8 East Midlands Waterways
- 9 South Wales & Severn Waterways
- 10 South East Waterways
- 11 Kennet & Avon Waterways
- 12 London Waterways