

British Waterways Stoppage Programme 2009 - 2010

Monday, 2 November 2009 to Friday, 12 March 2010

(Issued 10 December 2009 - stay up to date with progress on winter stoppage planning and details of current advice and any emergency restrictions at www.waterscape.com/stoppages)

Location	Month					Dates start to	(inclusive) finish	days	Works	Remarks	W/W	Map	Towpath closed?
	Nov	Dec	Jan	Feb	Mar								
week commencing	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09								
week ending	05-Nov-09	12-Nov-09	19-Nov-09	26-Nov-09	03-Dec-09								
ENGLAND & WALES													
Aire & Calder Navigation													
Knostrup Lock Flood Gates						02-Nov-09 to	04-Dec-09	25	Repairs to Knostrup Flood gates. Wall repairs to canal section and replacement lock gates	Winding downstream Knostrup Lock and upstream Knostrup Flood Lock	3	B	Yes
Knostrup Lock top and bottom gate replacement						02-Nov-09 to	04-Dec-09	25	Replacement of top and bottom lock gates at Knostrup Lock	Winding downstream Knostrup Lock and upstream Knostrup Flood Lock	3	B	Yes
- Wakefield Section													
- Fairies Hill Cut													
Ashby Canal													
Marston Junction Stop Gate 1 Inspection						11-Jan-10 to	15-Jan-10	5	Safety gate inspections	Winding at Marston Junction and by Bridge 16 Nutt's Bridge	7	C	No
Ashton Canal													
Piccadilly Basin to Fairfield Junction						02-Nov-09 to	18-Dec-09	47	Lock gate replacement	Winding at Dale Street basin and Fairfield Junction	4	B	No
Piccadilly Basin to Fairfield Junction						25-Jan-10 to	26-Feb-10	25	New bridge construction - Third Party	Winding at Dale Street basin and Fairfield Junction	4	B	Yes
Birmingham & Fazeley Canal													
Aston Lock 9						30-Nov-09 to	04-Dec-09	5	Principle inspection	Winding at Aston Junction and Salford Junction	6	E	No
Aston Lock 11						30-Nov-09 to	04-Dec-09	5	Principle inspection	Winding at Aston Junction and Salford Junction	6	E	No
Curdworth Lock 8						30-Nov-09 to	04-Dec-09	5	Principle inspection	Winding above Lock 1 and below Lock 11	6	E	No
Birmingham Canal Navigations													
- Main Line													
Tividale						23-Nov-09 to	27-Nov-09	5	Safety gate inspections	Winding at Tipton Junction and Brades Hall Junction	6	E	No
Dunkirk						23-Nov-09 to	27-Nov-09	5	Safety gate inspections	Winding at Factory Junction and Dudley Port Junction	6	E	No
Puppy Green						23-Nov-09 to	27-Nov-09	5	Safety gate inspections	Winding at Pudding Green Junction and Dudley Port Junction	6	E	No
Lock 1, Factory Top Lock						30-Nov-09 to	04-Dec-09	5	Principle inspection	Winding at Factory Junction and Dudley Port Junction	6	E	No
Lock 4 Wolverhampton						16-Nov-09 to	20-Nov-09	5	Principle inspections	Winding at Broad Street Bridge and Aldersley Junction	6	E	No
Locks 9,10,11 & 12, Wolverhampton						16-Nov-09 to	20-Nov-09	5	Principle inspections	Winding at Broad Street Bridge and Aldersley Junction	6	E	No
Network Rail - Low Level Railway Bridge between Wolverhampton locks 11 & 12						14-Nov-09 to	29-Nov-09	16	Network Rail to carry out patch structural repairs to bridge	Temporary towpath closures also envisaged. Winding at Broad Street Bridge and Aldersley Junction	6	E	Yes
Locks 18 & 19, Wolverhampton						16-Nov-09 to	20-Nov-09	5	Principle inspections	Winding at Broad Street Bridge and Aldersley Junction	6	E	No
- Digbeth Branch Canal													
- Gower Branch													
- Old Main Line													
Locks 3, 2 & 1, Smethwick						09-Nov-09 to	13-Nov-09	5	Principle inspections	Winding above Lock 1 and Smethwick Junction	6	E	No
- Spon Lane Branch													
- Titford Canal													

Location	Month					Dates start to	(inclusive) finish	days	Works	Remarks	W/W	Map	closed?
	Nov	Dec	Jan	Feb	Mar								
week commencing	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09								
week ending	06-Nov-09	13-Nov-09	20-Nov-09	27-Nov-09	04-Dec-09						Office from	Towpath	
	07-Dec-09	14-Dec-09	21-Dec-09	28-Dec-09	04-Jan-10								
	01-Jan-10	08-Jan-10	15-Jan-10	22-Jan-10	29-Jan-10								
	05-Feb-10	12-Feb-10	19-Feb-10	26-Feb-10	05-Mar-10								
	12-Mar-10												
- Dudley Canals													
Lock 3 Delph						04-Jan-10	to 12-Mar-10	68	New gates, ladder extension & brickwork repairs	Canal will be open for the weekend - 6 & 7 February. Winding by Greens Bridge and between Farmers Bridge and Brierley Bridge	6	E	No
Blowers Green Lock Chamber						04-Jan-10	to 12-Mar-10	68	Rebuilding offside chamber wall plus grouting and repointing	Canal will be open for the weekend - 6 & 7 February. Winding at Woodside Bridge and Grazebrook Arm	6	E	No
Lock 2 Parkhead						04-Jan-10	to 12-Mar-10	68	Replace 10m section of culvert	Canal will be open for the weekend - 6 & 7 February. Winding at Woodside Bridge and Grazebrook Arm	6	E	No
Dudley Tunnel						04-Jan-10	to 08-Jan-10	5	Safety gate inspections	Winding at Grazebrook Arm and Tipton Junction	6	E	No
Highbridge Bridge						11-Jan-10	to 26-Feb-10	47	3rd Party Construction Works replacing sewer pipe	Winding at Blower's Green Junction and Primrose Bridge	6	E	No
- Walsall Canal													
Lock 5, 6, 7 & 8 Ryders Green						23-Nov-09	to 27-Nov-09	5	Principle inspections	Winding at Ryders Green Junction and Tame Valley Junction	6	E	No
Lock 3, Walsall						23-Nov-09	to 27-Nov-09	5	Principle inspections	Winding at Walsall Town Arm and above Lock 1	6	E	No
- Tame Valley Canal													
Hately Heath						09-Nov-09	to 13-Nov-09	5	Safety gate inspections	Winding at Tame Valley Junction and Rushall Junction	6	E	No
M5 Aqueduct (West)						09-Nov-09	to 13-Nov-09	5	Safety gate inspections	Winding at Tame Valley Junction and Rushall Junction	6	E	No
M5 Aqueduct (East)						09-Nov-09	to 13-Nov-09	5	Safety gate inspections	Winding at Tame Valley Junction and Rushall Junction	6	E	No
Gorse Farm						09-Nov-09	to 13-Nov-09	5	Safety gate inspections	Winding at Rushall Junction and Salford Junction	6	E	No
- Wryley & Essington Canal													
- Rushall Canal													
Lock 1						23-Nov-09	to 27-Nov-09	5	Safety gate inspections	Winding at Rushall Top Lock and Rushall Junction	6	E	No
- Daw End Canal													
Catshill Stop						09-Nov-09	to 13-Nov-09	5	Safety gate inspections	Winding at Catshill Junction and Aldridge Marina	6	E	No
Tongs Meadow						09-Nov-09	to 13-Nov-09	5	Safety gate inspections	Winding at Aldridge Marina & Rushall Top Lock	6	E	No
- Cannock Extension Canal													
Bridgwater & Taunton Canal													
Calder & Hebble Navigation													
Dewsbury Arm						02-Nov-09	to 06-Nov-09	5	Installation of pipe bridge	3rd Party stoppage/restriction, details to be confirmed. Contact waterway office for further details.	3	B	No
Salterhebble Middle Lock						02-Nov-09	to 23-Nov-09	15	Ground paddle culvert repair	Winding at Sterne Mills and downstream Woodside Lock	3	B	No
Caldon Canal													
Hazlehurst Lock Flight, Lock 11						02-Nov-09	to 18-Dec-09	35	Refurbish lock gates on Lock 11	Wind at Cheddleton Flint Mill and Hazlehurst Junction.	7	D	No
Flint Mill Lock, Lock 17 near Consall Forge						04-Jan-10	to 12-Mar-10	50	Replace lock gates on Lock 17	Wind just above Lock No17 and at Froghall near tunnel	7	D	No

Location	Month					Dates start	to	(inclusive) finish	days	Works	Remarks	W/W	Map	closed?
	Nov	Dec	Jan	Feb	Mar									
week commencing	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09									
week ending	05-Nov-09	12-Nov-09	19-Nov-09	26-Nov-09	03-Dec-09									
Caledonian Canal														
Chesterfield Canal														
Lock 59, Retford Town Lock						30-Nov-09	to	11-Dec-09	12	Inspection / repair of bottom gate cill. Remedial works to lock chamber to be included in works	Winding above Budes Bridge 56A and below Woodcocks Bridge 55	8	C	No
Coventry Canal														
Coventry Canal will be open on 6th & 7th February 2010														
Hawkesbury						11-Jan-10	to	15-Jan-10	5	Safety gate inspections	Winding at Hawkesbury Junction and Bridge 13	7	C	No
Atherstone Lock 2						04-Jan-10	to	12-Mar-10	68	New gates, ladder extension and substantial brickwork repairs	Canal will be open for the weekend - 6 & 7 February. Winding Lock 1 and Grendon Wharf by Bridge 48	7	C	No
Atherstone Lock 3						04-Jan-10	to	08-Jan-10	5	Principle inspection	Canal will be open for the weekend - 6 & 7 February. Winding at Lock 1 and Grendon Wharf by Bridge 48	7	C	No
Atherstone Lock 4						04-Jan-10	to	12-Mar-10	68	New gates, ladder extension and substantial brickwork repairs	Canal will be open for the weekend - 6 & 7 February. Winding at Lock 1 and Grendon Wharf by Bridge 48	7	C	No
Atherstone Lock 6						04-Jan-10	to	12-Mar-10	68	Clapping Cill Works (tbc)	Canal will be open for the weekend - 6 & 7 February. Winding at Lock 1 and Grendon Wharf by Bridge 48	7	C	No
Atherstone Lock 9						04-Jan-10	to	12-Mar-10	68	Offside chamber wall rebuild and ladder extension	Canal will be open for the weekend - 6 & 7 February. Winding at Lock 1 and Grendon Wharf by Bridge 48	7	C	No
Atherstone Lock 10						04-Jan-10	to	12-Mar-10	68	Clapping Cill Works (tbc)	Canal will be open for the weekend - 6 & 7 February. Winding at Lock 1 and Grendon Wharf by Bridge 48	7	C	No
Crinan Canal														
Erewash Canal														
Safety Gates (Sheetstores)						04-Jan-10	to	29-Jan-10	24	Modification to E.A flood gates	Works undertaken by E.A	8	C	Yes
Fosdyke Navigation														
Lock 1, Torksey Lock						01-Feb-10	to	12-Feb-10	12	Replace top gates	Winding above in Torksey basin, below in River Trent / Torksey Cut.	8	C	No
Forth & Clyde Canal														
- Glasgow Branch														
Gloucester & Sharpness Canal														
Sharpness Sea Gates						04-Jan-10	to	12-Mar-10	24	Replace Sea Gates	These dates are provisional pending final design and construction contract. Closure period will be for 2 weeks only.	9		No
Grantham Canal														
Grand Union Canal														
Warwick Bar						30-Nov-09	to	04-Dec-09	5	Safety gate inspections	Winding at Digbeth Junction & Bordesley Junction	6	E	No
Lock 5, Camp Hill						16-Nov-09	to	20-Nov-09	5	Principle inspections	Winding at Bordesley Junction & above Camp Hill Top Lock	6	E	No
Lock 4, Camp Hill						16-Nov-09	to	20-Nov-09	5	Principle inspections	Winding at Bordesley Junction & above Camp Hill Top Lock	6	E	No

Location	Month					Dates start	to	(inclusive) finish	days	Works	Remarks	W/w	Map	closed?
	Nov	Dec	Jan	Feb	Mar									
week commencing	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09									
week ending	05-Nov-09	12-Nov-09	19-Nov-09	26-Nov-09	03-Dec-09							Office from		Towpath
Lock 2, Camp Hill						16-Nov-09	to	20-Nov-09	5	Principle inspections	Winding at Bordesley Junction & above Camp Hill Top Lock	6	E	No
Lock 1, Camp Hill Top Lock						16-Nov-09	to	20-Nov-09	5	Principle inspections	Winding at Bordesley Junction & above Camp Hill Top Lock	6	E	No
Lock 48 and Stripes Hill Marina, Knowle Flight						09-Nov-09	to	18-Dec-09	40	New gates at Lock 48 plus construction of new culvert under the canal for Stripes Hill Marina		6	E	No
Lock 46, Cowroast Lock														
Lock 40, Hatton Flight						09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	6	E	No
Lock 30, Hatton Flight						09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	6	E	No
Lock 28, Hatton Flight						09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	6	E	No
Lock 27, Hatton Flight						09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	6	E	No
Aqueduct 8, Railway Aqueduct Leamington						02-Nov-09	to	18-Dec-09	30	Network Rail carrying out re-lining works to Aqueduct	Winding at Bridge 43 and Bridge 38	6	F	Yes
Lock 20, Fosse Top Lock						09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding below Bull Bridge 34 and Kaye's Arm	6	F	No
Lock 14, Bascote Locks						09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding below Bull Bridge 34 and Kaye's Arm	6	F	No
Culvert 55						09-Nov-09	to	18-Dec-09	40	Major Works to replace culvert	Stoppage between Bridge 27, Bascote Bridge and Bridge 26, Bickley's Bridge.	10	F	Yes
Lock 11, Stockton Locks						16-Nov-09	to	20-Nov-09	5	Principle Inspections	Winding at Kaye's Arm and Napton Junction	10	F	No
Braunston Tunnel East Cutting						11-Jan-10	to	05-Mar-10	54	Cutting repairs to landslip	Includes towpath closure. Wind at Norton Junction and Braunston Marina	10	F	Yes
Buckby Locks 7 to 13						08-Feb-10	to	12-Mar-10	33	Replacement of gate at Lock 11. Lock and gate repairs.	Wind at Norton Junction and Weedon Wharf	10	F	No
Stoke Bruerne Locks 14 to 20						04-Jan-10	to	22-Jan-10	19	General lock and gate repairs	Wind at Blisworth Tunnel southern portal and below Lock 20	10	F	No
Gas Lock 51						06-Jan-10	to	22-Jan-10	17	Top gate repairs. General lock repairs	Wind north of Cowroast Lock 46 and south of Winkwell Lock 61	10	F	No
Top Side Lock 56						25-Jan-10	to	12-Feb-10	19	Top and Bottom gate replacement. Brickwork repairs	Wind north of Cowroast Lock 46 and south of Winkwell Lock 61	10	F	No
Bottom Side Lock 57						15-Feb-10	to	19-Feb-10	5	Top gate replacement. Brickwork repairs	Wind north of Cowroast Lock 46 and south of Winkwell Lock 61	10	F	No
Apsley Top Lock 65						07-Dec-09	to	11-Dec-09	5	Bottom gate repairs. Clearance of blocked paddle chamber	Wind near Boxmoor Lock 64 and near Bridge 154	10	F	No
Home Park Farm Lock 71						30-Nov-09	to	04-Dec-09	5	Top gate replacement	Wind north of Home Park Lock 70 and near to the M25 road bridge	10	F	No
Hunton Bridge Lock 72						01-Mar-10	to	12-Mar-10	12	Bottom gate replacement. Chamber repairs	Wind north of Home Park Lock 70 and near to the M25 road bridge	10	F	No
- Brentford to Birmingham														
Old Ironbridge Road Narrows, Yiewsley						18-Jan-10	to	19-Feb-10	28	Waterway wall and bridge narrows rebuild.	Winding north at the junction with the Slough Arm and 200m south	12	F	Yes
- Hertford Union Canal														
- Regent's Canal														
Victoria Park, between Mare Street and Old Ford Lock (Regent's)						13-Jan-10	to	19-Mar-10	71	Collapsed waterway wall replacement	Winding below Actons Lock and at the junction of the Hertford Union	12	F	Yes
- Paddington Arm														

Location	Month					Dates start	to	(inclusive) finish	days	Works	Remarks	W/W	Map	Towpath closed?
	Nov	Dec	Jan	Feb	Mar									
week commencing	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09									
week ending	05-Nov-09	12-Nov-09	19-Nov-09	26-Nov-09	03-Dec-09									
- Slough Arm														
- Aylesbury Arm														
Locks No 1 to 9						30-Nov-09	to	18-Dec-09	19	Lock repairs	Wind at Marsworth Junction and below Lock 13	10	F	No
Lock No 12						02-Nov-09	to	27-Nov-09	26	Lock chamber and quadrant repairs	Wind at Marsworth Junction and below Lock 13	10	F	No
Bridge No 17						02-Nov-09	to	18-Dec-09	47	Bridge repairs - Third Party	Towpath diversion also in place. Wind at Marsworth Junction	10	F	Yes
- Northampton Arm														
Locks 1 to 17						18-Jan-10	to	05-Feb-10	19	Replacement of gates at Locks 3 & 11. General lock repairs	Wind at Gayton Junction and on River Nene	10	F	No
- Birmingham & Warwick Junction (Bordesley Junction to Salford Junction)														
- Leicester Section														
Watford Locks 1 to 7						02-Nov-09	to	20-Nov-09	19	Repair of gates at Lock 1. Dredging of side ponds	Wind south of Lock 1 and near M1 road bridge above flight	10	F	No
Bridge 32						02-Nov-09	to	18-Dec-09	47	Bridge rebuild	Wind north of Bridge 28 and south of Bridge 36	10	F	Yes
Embankment 13. Bridge 40 to Bridge 41						01-Jul-09	to	30-Nov-09	153	Badger exclusion works	Towpath only closed. Works commences on 01 July 09 and continues into stoppage period	10	C	Yes
Foxton Locks 8 to 17						23-Nov-09	to	18-Dec-09	26	General lock repairs	Wind above Foxton Top Lock and below Foxton Bottom Lock	10	C	No
Dunns Lock 34 to Gees Lock 36						02-Nov-09	to	20-Nov-09	19	General lock repairs	Wind near Kilby Bridge and at Memory Lane Wharf	7	C	No
- Welford Arm														
- Market Harborough Arm														
Soar (River)														
Huddersfield Broad Canal														
Huddersfield Narrow Canal														
Canal and towpath closed between Locks 13 & 15 to allow repair to Lock 14						18-Jan-10	to	26-Feb-10	30	Lock 14 Ramsdens Lock. Major repairs to Lock - lock will be closed, also lock 13 and 15 will be closed, towpath from Lock 15 to 14 will be closed	Towpath closure/diversion to be advised. Winding point at Aspley Basin.	4	B	Yes
Canal between Locks 28 East and 42 East to allow lock gate replacement						02-Nov-09	to	26-Feb-10	85	Lock Gate replacement at Locks: 28 East - Top and Bottom 29 East - Top and Bottom 31 East - Top and Bottom 33 East - Top and Bottom 40	Winding point at Aspley Basin	4	B	Yes
Provisional stoppage pending successful estates agreement at Lock 1 west. Portland Basin to lock 4 West.						04-Jan-10	to	29-Jan-10	26	Lock gate replacement	Provisional, works may be delayed to 2010/11	4	B	No
Hull Marina														

Location	Dates							Works	Remarks	W/W	Map	closed?										
	Nov	Dec	Jan	Feb	Mar	start	to						(inclusive) finish	days								
week commencing	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09	07-Dec-09	14-Dec-09	21-Dec-09	28-Dec-09	04-Jan-10	11-Jan-10	18-Jan-10	25-Jan-10	01-Feb-10	08-Feb-10	15-Feb-10	22-Feb-10	01-Mar-10	08-Mar-10			
week ending	05-Nov-09	12-Nov-09	19-Nov-09	26-Nov-09	03-Dec-09	10-Dec-09	17-Dec-09	24-Dec-09	31-Dec-09	07-Jan-10	14-Jan-10	21-Jan-10	28-Jan-10	04-Feb-10	11-Feb-10	18-Feb-10	25-Feb-10	03-Mar-10	10-Mar-10	Office from	02-Nov-09	Towpath
Leeds & Liverpool Canal																						
Stanley Lock Flight, Liverpool										04-Jan-10	to	12-Mar-10	50	Lock ladder installation	Winding north of Bridge F Sandhills Lane	2	B	No				
Eldonian Way Road Bridge										09-Nov-09	to	18-Dec-09	35	Highway bridge maintenance by Liverpool City Council	Closure only affects Eldonian Village arm. Winding available at junction Stanley Flight	2	B	Yes				
Pennington Road Footbridge										10-Nov-09	to	10-Nov-09	1	Bridge Removal	Winding between Bridge 3 and Bridge 4	2	B	No				
Culvert 92 Apply Bridge										09-Nov-09	to	18-Dec-09	40	Culvert repairs	Winding west of Bridge 38 Alder Lane and east of Appley Bridge 42	2	B	Yes				
Locks 65 to 85 Wigan Flight										04-Jan-10	to	12-Mar-10	68	Lock ladder installation and gate replacement	Winding north of Haigh Park Bridge 60 and Leigh Branch Canal Junction	2	B	No				
Locks 86 to 91										09-Nov-09	to	18-Dec-09	40	Lock ladder installation	Winding at the Leigh Branch Canal Junction and West of Bridge 39 Alder Lane	2	B	No				
Locks 42 to 44										09-Nov-09	to	18-Dec-09	40	Lock ladder installation	Winding west of Greenberfield Br 156 and East of Greenberfield Changeling Bridge 158	2	B	No				
Johnsons Hill flight incorporating Locks 58 to 64										09-Nov-09	to	24-Dec-09	46	Lock gate replacement	Winding 100 metres before Bridge 83 and below Lock 64	2	B	No				
Blackburn Flight										09-Nov-09	to	24-Dec-09	46	Lock gate replacement	Winding at Bridge 102 and at Bridge 97	2	B	No				
Bridge 151A Park canal bridge										02-Nov-09	to	04-Dec-09	33	Structural concrete repairs	Winding north of bridge 153 and south of Bridge 147	2	B	No				
Bridge 131A Daneshouse bridge										02-Nov-09	to	04-Dec-09	33	Painting works	Winding between Bridges 133 and 132A, between Bridges 131 and 130H	2	B	No				
Between Lock 6 East and Lock 7 East to allow repair to Redcote Culvert										02-Nov-09	to	19-Dec-09	35	Redcote culvert major repair works to culvert running under canal, canal will be closed by dams for safety reasons, towpath will remain open.	Winding at River Lock and below Bridge 214 Millman Swing Bridge	2	B	No				
Between Lock 2 East and Lock 7 East for installation of lock ladders										02-Nov-09	to	22-Jan-10	58	Lock Ladders (at locks 2 to 7 & 11,12 &13) New ladder to be fitted in each lock and also minor repair works to gates and cills – all locks will be closed, towpath will remain open.	Winding at River Lock and below Bridge 214 Millman Swing Bridge	2	B	No				
At Locks 11, 12 and 13 East to allow for installation of lock ladders										02-Nov-09	to	22-Jan-10	58	Lock Ladders (lock 2 to 7 & 11,12 &13) New ladder to be fitted in each lock and also minor repair works to gates and cills – all locks will be closed, towpath will remain open.	Winding at River Lock and below Bridge 214 Millman Swing Bridge	3	B	No				
Newlay Locks, Leeds & Liverpool Canal (East)										18-Jan-10	to	12-Mar-10	40	The replacement of four pairs of gates, grouting to the lock chamber walls and repairs to the lock floor.	Winding at River Lock and below Bridge 214 Millman Swing Bridge	2	B	Yes				
Between Bridge 182 East and Bridge 183A East to allow repair of culverts at Bradley and Farnhill										04-Jan-10	to	26-Feb-10	40	A single stoppage will encompass both areas, from Bradley - Culvert 231 to Farnhill - Culvert 232A	Winding above Bridge 183A Farnhill Bridge and below Bridge 187 Warehouse Swing Bridge	2	B	No				
Lock 30 East (Holme Bridge) to Lock 41 East (Bank Newton)										2nd -Nov 09	to	14th Feb 10	75	Installation of additional ladder in each chamber, plus additional repairs to gates and cills / paddles. Towpath will remain open.	Winding below Lock 30 Holme Bridge Lock, Gargrave and above Bridge 164, Bank Newton	2	B	No				
- Rufford Branch																						
Lathom top lock to Tarleton river lock										09-Nov-09	to	18-Dec-09	40	Lock ladder installation. Lock gate replacement at lock 7.	Towpath closures will be advised locally if required	2	B	Yes				
- Leigh Branch																						
Lock 2										07-Dec-09	to	18-Dec-09	12	Lock ladder installation	Winding at canal Junction and North of Bridge 2B	2	B	No				
Liverpool Docks																						

Location	Dates												start	to	(inclusive) finish	days	Works	Remarks	W/W	Map	closed?										
	Nov	Dec	Jan	Feb	Mar																										
week commencing	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09	07-Dec-09	14-Dec-09	21-Dec-09	28-Dec-09	04-Jan-10	11-Jan-10	18-Jan-10	25-Jan-10	01-Feb-10	08-Feb-10	15-Feb-10	22-Feb-10	01-Mar-10	08-Mar-10												
week ending	05-Nov-09	12-Nov-09	19-Nov-09	26-Nov-09	03-Dec-09	10-Dec-09	17-Dec-09	24-Dec-09	31-Dec-09	07-Jan-10	14-Jan-10	21-Jan-10	28-Jan-10	04-Feb-10	11-Feb-10	18-Feb-10	25-Feb-10	03-Mar-10	10-Mar-10	Office from	02-Nov-09	Towpath closed?									
Staffordshire & Worcestershire Canal																															
York Street Lock																							04-Jan-10	to	08-Jan-10	5	Principle Inspections	Winding at Stourport Basin and Pratt's Wharf	9	E	No
Falling Sands Lock 4 & Caldwell Lock 5																							04-Jan-10	to	12-Mar-10	68	New gates, refit gates and substantial brickwork repairs	Canal will be open over the weekend of 6 & 7 Feb. Winding at Pratt's Wharf & Roundhill Wharf	6	E	No
Falling Sands Let Off Valve																							04-Jan-10	to	12-Mar-10	68	Major Works	Canal will be open over the weekend of 6 & 7 Feb. Winding at Pratt's Wharf & Roundhill Wharf	6	E	No
Lock 6, Kidderminster Lock																							04-Jan-10	to	08-Jan-10	5	Principle Inspections	Winding at Roundhill Wharf and Above Lock 11 Kidderminster	6	E	No
Lock 10, Whittington Lock																							04-Jan-10	to	12-Mar-10	68	New gates and brickwork repairs	Canal will be open over the weekend of 6 & 7 Feb. Winding below Wolverley Court Bridge and Stourton Junction	6	E	No
Hyde Lock 12 & Stewpony Lock 13																							04-Jan-10	to	12-Mar-10	68	New gates and refit bottom end gates	Canal will be open over the weekend of 6 & 7 Feb. Winding below Wolverley Court Bridge and Stourton Junction	6	E	No
Marsh Lock 19																							04-Jan-10	to	08-Jan-10	5	Principle Inspections	Winding at Hicksford Lock Bridge 39 and above Bumble Hole Lock	6	E	No
Whitwick Lock 29																							09-Nov-09	to	27-Nov-09	40	Refit both sets of gates plus brickwork repairs	Winding at Dimmingsdale Lock and above Wightwick Lock	6	E	No
Gailey Lock 29 & Brick Kiln Lock 33																							09-Nov-09	to	17-Dec-09	39	Refit bottom end gates	Winding above Gailey Lock and above Penkridge Lock	6	D	No
Filance Lock 37																							09-Nov-09	to	18-Dec-09	40	Refit both sets of gates plus brickwork repairs	Winding above Gailey Lock and above Penkridge Lock	6	D	No
Longford Lock 39																							09-Nov-09	to	18-Dec-09	40	Refit of gates plus brickwork repairs	Winding above Penkridge Lock and by Acton Moat Bridge 92	6	D	No
Stort (River) - see Lee & Stort Navigations																															
Stourbridge Canal																															
Lock 1																							04-Jan-10	to	12-Mar-10	68	New gates	Canal will be open over the weekend of 6 & 7 Feb. Winding at Leys Junction and Wordsley Junction	6	E	No
Lock 8																							04-Jan-10	to	12-Mar-10	68	Brickwork repairs	Canal will be open over the weekend of 6 & 7 Feb. Winding at Leys Junction and Wordsley Junction	6	E	No
Lock 10																							04-Jan-10	to	12-Mar-10	68	New gates & Brickwork repair	Canal will be open over the weekend of 6 & 7 Feb. Winding at Leys Junction and Wordsley Junction	6	E	No
Lock 12																							04-Jan-10	to	12-Mar-10	68	New Gates	Canal will be open over the weekend of 6 & 7 Feb. Winding at Leys Junction and Wordsley Junction	6	E	No
Stourton Junction to Wordsley Junction																							04-Jan-10	to	12-Mar-10	68	Rectification defects at breach site	Passage through Stourton Locks by appointment only. We will aim to open the canal over the weekend of 6 & 7 Feb. Please ring waterway office to clarify closer to the opening date. Winding at Wordsley Junction and Stourton Junction.	6	E	No

Location	Dates					(inclusive)	days	Works	Remarks	W/W	Map	closed?												
	Nov	Dec	Jan	Feb	Mar								start	to	finish									
week commencing	02-Nov-09	09-Nov-09	16-Nov-09	23-Nov-09	30-Nov-09	07-Dec-09	14-Dec-09	21-Dec-09	28-Dec-09	04-Jan-10	11-Jan-10	18-Jan-10	25-Jan-10	01-Feb-10	08-Feb-10	15-Feb-10	22-Feb-10	01-Mar-10	08-Mar-10					
week ending	06-Nov-09	13-Nov-09	20-Nov-09	27-Nov-09	04-Dec-09	11-Dec-09	18-Dec-09	25-Dec-09	01-Jan-10	08-Jan-10	15-Jan-10	22-Jan-10	29-Jan-10	05-Feb-10	12-Feb-10	19-Feb-10	26-Feb-10	05-Mar-10	12-Mar-10					
Stratford upon Avon Canal																								
North Stratford, Brandwood Tunnel										09-Nov-09	to	18-Dec-09	40	Brickwork Repairs (tbc)	Winding at Kings Norton Junction and between Bridges 9 & 10	6	E	No						
North Stratford, Locks 4 and 5										09-Nov-09	to	18-Dec-09	40	Lock 4 new gates plus brickwork repairs. Lock 5 brickwork repairs.	Winding at Bridge 27 and Kingswood Junction	6	E	No						
Lock 13, North Stratford										16-Nov-09	to	20-Nov-09	5	Principle Inspections	Winding at Bridge 27 and Kingswood Junction	6	E	No						
South Stratford, Lock 21										04-Jan-10	to	12-Mar-10	68	New Bottom end gates	Winding at Kingswood Junction & Bridge 48	6	E	No						
South Stratford, Lock 23										04-Jan-10	to	12-Mar-10	68	New Top end gates & brickwork repairs to wing walls and lock approaches	Winding at Kingswood Junction & Bridge 48	6	E	No						
South Stratford, Lock 32										04-Jan-10	to	12-Mar-10	68	New Top end gates and minor brickwork repairs	Winding at Kingswood Junction & Bridge 48	6	E	No						
South Stratford Lock 34										04-Jan-10	to	12-Mar-10	68	Refit gates and major brickwork repairs	Winding at Kingswood Junction & Bridge 48	6	E	No						
South Stratford, Culvert 6										04-Jan-10	to	12-Mar-10	68	Major Works to repair culvert	Winding at Kingswood Junction & Bridge 48	6	E	No						
South Stratford, Edstone Aqueduct										04-Jan-10	to	12-Mar-10	68	Brickwork Repairs (tbc)	Winding at Bearley Lock 39 and Bridge 59	6	F	No						
South Stratford, Locks 40, 41,42,43,44,45,46,& 47, Wilmcote										09-Nov-10	to	12-Mar-10	124	Major Works on Lock Chambers plus new gates at Lock 42 and Principle Inspection at Lock 43	Winding at Bridge 59 & Lock 52	6	F	No						
Maidenhead Road Lock 53										04-Jan-10	to	08-Jan-10	5	Principle Inspections	Winding at Lock 52 and Bancroft Basin	6	F	No						
South Stratford Warwick Road Lock 55										04-Jan-10	to	12-Mar-10	68	New gates brickwork repairs	Winding at Lock 52 and Bancroft Basin	6	F	No						
Trent Navigation																								
- Beeston Canal																								
- Upper Trent																								
Sawley Flood Lock, No 1										16-Nov-09	to	27-Nov-09	12	Replacement of top gates	Winding below entrance to Sawley Marina & Derwent Mouth Lock	8	C	No						
Cranfleet Flood Gates										01-Feb-10	to	12-Feb-10	12	Replacement of flood gates	Winding above at entrance to Trent Lock & below downstream of Cranfleet Lock	8	C	Yes						
Trent & Mersey Canal																								
Lock 75, Big Lock, Middlewich										02-Nov-09	to	18-Dec-09	35	Refurbish gates on Big Lock Lock 75	Wind above Bridge 173 and above Bridge 172	4	D	No						
Lock 48, Church Lock, Church Lawton										02-Nov-09	to	18-Dec-09	35	Replace and refurbish gates in Lock 48	Wind below Bridge 137 and below Lock 46	4	D	No						
From Lock Meaford Road Lock 33 to Bridge 87, Long Meadow Bridge 87, Stone										02-Nov-09	to	18-Dec-09	35	Rebuild wash wall at Meaford, Repairs to Bridge 96 & 87, Star Lock Bywash repairs, bank protection at Aston	Wind by Bridge 78, Ingestre Bridge and Bridge 90, Meaford	7	D	Yes						
Bridge 8, Weston Lock Bridge										11-Jan-10	to	19-Feb-10	40	Saddling of bridge and other refurbishment works		7	C	Yes						
Bridge 20										04-Jan-10	to	12-Mar-10	68	Reconstruction of bridge		7	C	Yes						
Weaver Navigation																								
Saltersford Large Lock										16-Nov-09	to	27-Nov-09	10	Underwater inspection to scope major works	RESTRICTION TO NAVIGATION ONLY	5	D	No						
Vale Royal Large Lock										02-Nov-09	to	12-Mar-10	95	Rebuild approach to Vale Royal Large Lock	RESTRICTION TO NAVIGATION ONLY	5	D	No						
Union Canal																								
The Falkirk Wheel										04-Jan-10	to	29-Jan-10	20	General maintenance	Navigation affected - The Falkirk Wheel closed to boat traffic 4.30pm Tuesday, 5 January 2010 till 9.00am Saturday, 30 January 2010	1B	A	No						
West India Docks																								
Witham Navigation																								
Lock 1, Stamp End										09-Nov-09	to	20-Nov-09	12	Replace bottom gates	Winding above in Brayford Pool, below downstream of Stamp End Lock	8	C	No						

