

From (BW Functional locations)	To	Navigation closed?	Towpath closed?	Location	Dates												Works	Remarks	W/way	Map												
					Nov	Dec	Jan	Feb	Mar	start	to	(inclusive) finish	days																			
week commencing					08-Nov-09	15-Nov-09	22-Nov-09	29-Nov-09	06-Dec-09	13-Dec-09	20-Dec-09	27-Dec-09	03-Jan-10	10-Jan-10	17-Jan-10	24-Jan-10	31-Jan-10	07-Feb-10	14-Feb-10	21-Feb-10	28-Feb-10	06-Mar-10	13-Mar-10	20-Mar-10								
					week ending					15-Nov-09	22-Nov-09	29-Nov-09	06-Dec-09	13-Dec-09	20-Dec-09	27-Dec-09	03-Jan-10	10-Jan-10	17-Jan-10	24-Jan-10	31-Jan-10	07-Feb-10	14-Feb-10	21-Feb-10	28-Feb-10	06-Mar-10	13-Mar-10	20-Mar-10				
CC-028-003	CC-028-003	Yes	No	Atherstone Lock 3																				04-Jan-10	to	08-Jan-10	5	Principle inspection	Canal will be open for the weekend - 6 & 7 February. Winding at Lock 1 and Grendon Wharf by Bridge 48	7		
CC-028-005	CC-028-005	Yes	No	Atherstone Lock 4																				04-Jan-10	to	12-Mar-10	68	New gates, ladder extension and substantial brickwork repairs	Canal will be open for the weekend - 6 & 7 February. Winding at Lock 1 and Grendon Wharf by Bridge 48	7		
CC-029-001	CC-029-001	Yes	No	Atherstone Lock 6																				04-Jan-10	to	12-Mar-10	68	Clapping Cill Works (tbc)	Canal will be open for the weekend - 6 & 7 February. Winding at Lock 1 and Grendon Wharf by Bridge 48	7		
CC-029-010	CC-029-010	Yes	No	Atherstone Lock 9																				04-Jan-10	to	12-Mar-10	68	Offside chamber wall rebuild and ladder extension	Canal will be open for the weekend - 6 & 7 February. Winding at Lock 1 and Grendon Wharf by Bridge 48	7		
CC-030-002	CC-030-002	Yes	No	Atherstone Lock 10																				04-Jan-10	to	12-Mar-10	68	Clapping Cill Works (tbc)	Canal will be open for the weekend - 6 & 7 February. Winding at Lock 1 and Grendon Wharf by Bridge 48	7		
Crinan Canal																																
Erewash Canal																																
ER-018-007	ER-018-007	Yes	Yes	Safety Gates (Sheetstores)																				04-Jan-10	to	29-Jan-10	24	Modification to E.A flood gates	Works undertaken by E.A	5	C	
Fossdyke Navigation																																
FO-001-008	FO-001-008	Yes	No	Lock 1, Torksey Lock																				01-Feb-10	to	12-Feb-10	12	Replace top gates	Winding above in Torksey basin, below in River Trent / Torksey Cut.	5	C	
Forth & Clyde Canal																																
- Glasgow Branch																																
Gloucester & Sharpness Canal																																
GS-001-004	GS-001-004	Yes	No	Sharpness Sea Gates																				04-Jan-10	to	12-Mar-10	24	Replace Sea Gates	These dates are provisional pending final design and construction contract. Closure period will be for 2 weeks only.	6		
Grantham Canal																																
Grand Union Canal																																
GU-001-003	GU-001-003	Yes	No	Warwick Bar																				30-Nov-09	to	04-Dec-09	5	Safety gate inspections	Winding at Digbeth Junction & Bordesley Junction	7		
GU-001-016	GU-001-016	Yes	No	Lock 5, Camp Hill																				16-Nov-09	to	20-Nov-09	5	Principle inspections	Winding at Bordesley Junction & above Camp Hill Top Lock	7		
GU-002-002	GU-002-002	Yes	No	Lock 4, Camp Hill																				16-Nov-09	to	20-Nov-09	5	Principle inspections	Winding at Bordesley Junction & above Camp Hill Top Lock	7		
GU-002-006	GU-002-006	Yes	No	Lock 2, Camp Hill																				16-Nov-09	to	20-Nov-09	5	Principle inspections	Winding at Bordesley Junction & above Camp Hill Top Lock	7		
GU-002-010	GU-002-010	Yes	No	Lock 1, Camp Hill Top Lock																				16-Nov-09	to	20-Nov-09	5	Principle inspections	Winding at Bordesley Junction & above Camp Hill Top Lock	7		
GU-019-007	GU-019-007	Yes	No	Lock 48 and Stripes Hill Marina, Knowle Flight																				09-Nov-09	to	18-Dec-09	40	New gates at Lock 48 plus construction of new culvert under the canal for Stripes Hill Marina		7		
GU-033-010	GU-033-010	Yes	No	Lock 45, Hatton Flight																				09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	7		
GU-034-012	GU-034-012	Yes	No	Lock 40, Hatton Flight																				09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	7		
GU-035-004	GU-035-004	Yes	No	Lock 33, Hatton Flight																				09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	7		
GU-035-012	GU-035-012	Yes	No	Lock 30, Hatton Flight																				09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	7		
GU-036-003	GU-036-003	Yes	No	Lock 28, Hatton Flight																				09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	7		
GU-036-007	GU-036-007	Yes	No	Lock 27, Hatton Flight																				09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding above Bridge 55 and Budbrooke Junction	7		
GU-038-004	GU-038-004	Yes	No	Lock 25, Cape Locks																				09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding at Budbrooke Junction and Bridge 43	7		
GU-041-001	GU-041-001	Yes	Yes	Aqueduct 8, Railway Aqueduct Leamington																				02-Nov-09	to	18-Dec-09	30	Network Rail carrying out re-lining works to Aqueduct	Winding at Bridge 43 and Bridge 38	7	F	
GU-048-001	GU-048-001	Yes	No	Lock 20, Fosse Top Lock																				09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding below Bull Bridge 34 and Kaye's Arm	7		
GU-051-003	GU-051-003	Yes	No	Lock 14, Bascote Locks																				09-Nov-09	to	18-Dec-09	40	Gate refit & ladder extensions	Winding below Bull Bridge 34 and Kaye's Arm	7		
GU-052	GU-053-002	Yes	Yes	Culvert 55																				09-Nov-09	to	18-Dec-09	40	Major Works to replace culvert	Stoppage between Bridge 27, Bascote Bridge and Bridge 26, Bickley's Bridge.	7		
GU-054-012	GU-054-012	Yes	No	Lock 11, Stockton Locks																				16-Nov-09	to	20-Nov-09	5	Principle Inspections	Winding at Kaye's Arm and Napton Junction	7		
GU-072-016-L	GU-072-016-L	Yes	Yes	Braunston Tunnel East Cutting																				11-Jan-10	to	05-Mar-10	54	Cutting repairs to landslip	Includes towpath closure. Wind at Norton Junction and Braunston Marina	8	F	
GU-077-005	GU-079-008	Yes	No	Buckby Locks 7 to 13																				08-Feb-10	to	12-Mar-10	33	Replacement of gate at Lock 11. Lock and gate repairs.	Wind at Norton Junction and Weedon Wharf	8	F	
GU-103-009	GU-105-001	Yes	No	Stoke Bruerne Locks 14 to 20																				04-Jan-10	to	22-Jan-10	19	General lock and gate repairs	Wind at Blisworth Tunnel southern portal and below Lock 20	8	F	
GU-168-001	GU-168-001	Yes	No	Gas Lock 51																				06-Jan-10	to	22-Jan-10	17	Top gate repairs. General lock repairs	Wind north of Cowroast Lock 46 and south of Winkwell Lock 61	8	F	
GU-170-003	GU-170-003	Yes	No	Top Side Lock 56																				25-Jan-10	to	12-Feb-10	19	Top and Bottom gate replacement. Brickwork repairs	Wind north of Cowroast Lock 46 and south of Winkwell Lock 61	8	F	
GU-171-001	GU-171-001	Yes	No	Bottom Side Lock 57																				15-Feb-10	to	19-Feb-10	5	Top gate replacement. Brickwork repairs	Wind north of Cowroast Lock 46 and south of Winkwell Lock 61	8	F	
GU-176-003	GU-176-003	Yes	No	Apsley Top Lock 65																				07-Dec-09	to	11-Dec-09	5	Bottom gate repairs. Clearance of blocked paddle chamber	Wind near Boxmoor Lock 64 and near Bridge 154	8	F	
GU-181-004	GU-181-004	Yes	No	Home Park Farm Lock 71																				30-Nov-09	to	04-Dec-09	5	Top gate replacement	Wind north of Home Park Lock 70 and near to the M25 road bridge	8	F	
GU-182-007	GU-182-007	Yes	No	Hunton Bridge Lock 72																				01-Mar-10	to	12-Mar-10	12	Bottom gate replacement. Chamber repairs	Wind north of Home Park Lock 70 and near to the M25 road bridge	8	F	
- Brentford to Birmingham																																
GU-206-005	GU-208-001	Yes	Yes	Old Ironbridge Road Narrows, Yiewsley																				18-Jan-10	to	19-Feb-10	28	Waterway wall and bridge narrows rebuild.	Winding north at the junction with the Slough Arm and 200m south	9	F	
- Hertford Union Canal																																
- Regent's Canal																																
RE-010-005	RE-012-004	Yes	Yes	Victoria Park, between Mare Street and Old Ford Lock (Regent's)																				13-Jan-10	to	19-Mar-10	71	Collapsed waterway wall replacement	Winding below Actons Lock and at the junction of the Hertford Union	9	F	
- Paddington Arm																																
- Slough Arm																																
- Aylesbury Arm																																
GA-001-001	GA-002-005	Yes	No	Locks No 1 to 9																				30-Nov-09	to	18-Dec-09	19	Lock repairs	Wind at Marsworth Junction and below Lock 13	8	F	
GA-005-001	GA-005-001	Yes	No	Lock No 12																				02-Nov-09	to	27-Nov-09	26	Lock chamber and quadrant repairs	Wind at Marsworth Junction and below Lock 13	8	F	
GA-010-003	GA-010-003	Yes	Yes	Bridge No 17																				02-Nov-09	to	18-Dec-09	47	Bridge repairs - Third Party	Towpath diversion also in place. Wind at Marsworth Junction	8	F	
- Northampton Arm																																
GN-002-001	GN-008-005	Yes	No	Locks 1 to 17																				18-Jan-10	to	05-Feb-10	19	Replacement of gates at Locks 3 & 11. General lock repairs	Wind at Gayton Junction and on River Nene	8	F	
- Birmingham & Warwick Junction (Bordesley Junction to Salford Junction)																																
- Leicester Section																																

From (BW Functional locations)	To	Navigation closed?	Towpath closed?	Location	Dates												Works	Remarks	W/way	Map			
					Nov	Dec	Jan	Feb	Mar	start	to	(inclusive) finish	days										
PRINT WARNING! This is formatted to print on 5 landscape pages with reduced print size. A3 paper recommended					week commencing																		
					week ending																		
ST-006-014	ST-006-014	Yes	No	Lock 1																			
ST-006-002	St-006-002	Yes	No	Lock 8																			
ST-005-016	ST-005-016	Yes	No	Lock 10																			
ST-005-010	ST-005-010	Yes	No	Lock 12																			
ST-003	ST-003	Yes	No	Stourton Junction to Wordsley Junction																			
Stratford upon Avon Canal																							
SN-001-004	SN-001-004	Yes	No	North Stratford, Brandwood Tunnel																			
SN-018-005	SN-019-005	Yes	No	North Stratford, Locks 4 and 5																			
SN-020-004	SN-020-004	Yes	No	Lock 13, North Stratford																			
SS-001-002	SS-001-002	Yes	No	South Stratford, Lock 21																			
SS-001-006	SS-001-006	Yes	No	South Stratford, Lock 23																			
SS-004-006	SS-004-006	Yes	No	South Stratford, Lock 32																			
SS-006-002	SS-006-002	Yes	No	South Stratford Lock 34																			
SS-006-007	SS-006-007	Yes	No	South Stratford, Culvert 6																			
SS-012-003	SS-012-003	Yes	No	South Stratford, Edstone Aqueduct																			
SS-016-004	SS-017-009	Yes	No	South Stratford, Locks 40, 41, 42, 43, 44, 45, 46, & 47, Wilmcote																			
SS-021-001	SS-021-001	Yes	No	Maidenhead Road Lock 53																			
SS-021-004	SS-021-004	Yes	No	South Stratford Warwick Road Lock 55																			
Trent Navigation																							
- Beeston Canal																							
- Upper Trent																							
UT-004-003	UT-004-003	Yes	No	Sawley Flood Lock, No 1																			
UT-007-003	UT-007-003	Yes	Yes	Cranfleet Flood Gates																			
Trent & Mersey Canal																							
TM-027-005	TM-027-005	Yes	No	Lock 75, Big Lock, Middlewich																			
TM-046-003	TM-046-003	Yes	No	Lock 48, Church Lock, Church Lawton																			
TM-071	TM-078-003	Yes	Yes	From Lock Meaford Road Lock 33 to Bridge 87, Long Meadow Bridge 87, Stone																			
TM-146-004	TM-146-004	Yes	Yes	Bridge 8, Weston Lock Bridge																			
TM-137-001	TM-137-001	Yes	Yes	Bridge 20																			
Weaver Navigation																							
WN-019-002	WN-019-002	No	No	Salterford Large Lock																			
WN-028-004	WN-028-004	No	No	Vale Royal Large Lock																			
Union Canal																							
UN-052-001	UN-052-014	Yes	No	The Falkirk Wheel																			
West India Docks																							
Witham Navigation																							
WI-001-006	WI-001-006	Yes	No	Lock 1, Stamp End																			
Worcester & Birmingham Canal																							
WB-009-003	WB-009-003	Yes	No	Lock 13, Offerton Locks																			
WB-024-005	WB-024-005	Yes	No	Lock 36, Tardebigge Flight																			
WB-025-007	WB-025-007	Yes	No	Lock 49, Tardebigge Flight																			
WB-025-009	WB-025-009	Yes	No	Lock 50, Tardebigge Flight																			
WB-025-010	WB-025-010	Yes	No	Lock 51, Tardebigge Flight																			
WB-025-012	WB-025-012	Yes	No	Lock 52, Tardebigge Flight																			
WB-033-010	WB-033-010	Yes	No	Bittell																			
WB-034-003	WB-034-003	Yes	No	Safety Gate 2 (Lift Gate)																			
WB-045-007	WB-044-0019	Yes	No	Selly Oak Stop Gates at University Station and Bristol Road																			
WB-045-001	WB-045-001	Yes	No	New Selly Oak Bypass (Aqueduct) works next to Bournbrook Aqueduct 4B																			
WB-050-003	WB-050-003	Yes	No	Granville Street																			
WB-050-012	WB-050-012	Yes	No	Worcester Bar																			

Notes
1. Most stoppages start on early on Monday mornings and finish late afternoon or early evening on Fridays. Passage should not be planned until Saturday morning

Key
Marina Stoppage 